SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:38AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 305  Const Calendar Day: 948 Date: 13-Apr-2012  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Granados, Roman Approved Date: Status: Submit
Weather
Temperature 7 AM 43-50 12 PM 4PM 54 - 59
Precipitation None Condition Cloudy

Working Day If no, explain:

Diary: Dispute
Work description.

APRIL 13, 2012 Diary .

ABF Crews activities involved in disassembly of the Hauling System:
ABF crews started dismantling the hauling system and taken away the components as follows:

1- The ABF crews continued removing the framing system of the South Deviation Saddle with the same
procedure of removal of the North Deviation Saddle framing system. Then the framing system was cut by
the end bracing, top rear and front members into smaller framing systems. Each small framing system
with two frames, bracing, top and bottom rear and top front member. Because of the size of the bracket
holding the cables of the Primary Hauling system and space limitation, The ABF crews had to remove
frame by frame at the upper portion of the South deviation Saddle. The work of disassembly of the
Secondary Hauling system framing was completed at 11:00A.M.

2- The ABF crew started removing the end plate of the frames which were anchored to the wall of Pier
W?2. The work was done by cutting the anchors by torch; the wall appearance doesn't look good which
needs to be fixed.

3- The heavy arm of the South Deviation Saddle Floating Arm was removed and transferred to Pier 7.
4- The hours included in the diary cover only the time the ABF crews spend time in the disassembly
process. When the work was completed, some of them were transferred to other part of the job site and
some might have been sent home.

5- The ABF crews installed the Compacting Machine at the North side of the West loop starting from the
Jacking saddle. The hydraulic system of the Compacting Machine was put in place and the ABF
mechanics connected are the related hydraulic hoses and is ready for operation.

NOTE: 2 hours OT

ABF Crews involved in the disassembly of the Hauling system and installing the Compacting Machine:
-Rigoverto Garcia

-Ryan Nash

-Jonathan Canites

-Jim Benninghove (Foreman)

-Ryan Evanchick

-Mike Draper

- Mike Portilo

-Jonathon Biskner

-Tony Miranda
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- Carlos Alvarado

- Pablo Ramirez

- Lonny Candelaria

-Mathew Holt (Foreman)

- Ronny Chamberlain

-Aaron Kent (Foreman)
Laborers

- Jesus Ruiz

- Jose Avalos

-Guillermo Limon

Others:

-Scott Ross (Crane Op.)

- Bill Alger (Crane OP.)

- Kevin Alger (Crane Op.)
-Vernon Hubbard (Crane Op.)
-Earl Clayborn

- Jose Torres

-Scott Smith (Superintendent)

Equipments:

- Crane Manitowoc (At Pier W2)
-Crane TEREX

-Crane Grove 890E

-Forklift GRADALL

04-0120F4 Bid Item: 067 C-PWS-096.067 Install & Adjust PWS 96-100
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 067 C-PWS-101.067 Install & Adjust PWS 101-105
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 067 C-PWS-106.067 Install & Adjust PWS 106-110
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 067 C-PWS-111.067 Install & Adjust PWS 111-115
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 067 C-PWS-125.067 Install & Adjust PWS 125-130
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 067 C-PWS-131.067 Install & Adjust PWS 131-135
AMERICAN BRIDGE/FLUOR, A JV
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04-0120F4 Bid ltem: 067 C-PWS-136.067 Install & Adjust PWS 136-137
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Iltem: 140 0-DMS-000.140 MOBILIZATION
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP JESUS RUIZ 8.00 2.00 0.00 10.00 D
Ironworker APP RYAN NASH 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHAN CANITES 8.00 2.00 0.00 10.00 D
Ironworker FOR JAMES BENNINGHOVE 8.00 2.00 0.00 10.00 D
Ironworker APP RYAN EVANCHIK 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL DRAPER 8.00 2.00 0.00 10.00 D
Ironworker APP Tony Miranda 8.00 2.00 0.00 10.00 D
Ironworker FOR AARON KENT 8.00 0.00 0.00 8.00 D
Operator APP SCOTT ROSS 8.00 2.00 0.00 10.00 D
Operator OTH WILLIAM ALGER 8.00 2.00 0.00 10.00 |:|
Operator OTH KEVIN ALGER 8.00 2.00 0.00 10.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 2.00 0.00 10.00 D
Ironworker APP JOSE TORRES 8.00 0.00 0.00 8.00 D
Ironworker APP JONATHON BISKNER 3.00 0.00 0.00 3.00 D
Semi-Skilled Laborer JNM JOSE AVALOS 8.00 2.00 0.00 10.00 D
VERNON HUBBARD 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL PORTILLO 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer FOR GUILLERMO LIMON 8.00 2.00 0.00 10.00 D
Ironworker JNM CARLOS ALVERADO 3.00 0.00 0.00 3.00 D
Ironworker APP PABLO RAMIREZ 3.00 0.00 0.00 3.00 D
Ironworker APP LONNY CANDELARIA 3.00 0.00 0.00 3.00 D
Ironworker FOR MATTHEW HOLT 3.00 0.00 0.00 3.00 D
Ironworker JNM RONNY Chamberlain 8.00 2.00 0.00 10.00 D
Mechanic JNM MICHAEL FORD 0.00 2.00 0.00 2.00 D
Mechanic FOR GENE PRATT 0.00 2.00 0.00 2.00 D
Ironworker FOR EARL CLAYBORN 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002005 FORKLIFT, GRADALL 544D 10,000 LBS No
400 000 000 0.0 []
2154 EQUIPMENT, CRANE, 60 TON No
800 0.00 000 0.0 []
*E0410406 No
800 200 000 0.0 ]
002321 Equipment, Crane, 90 Ton Rough Terrain No
500 0.00 000 0.0 ]
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